GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

MA&UD Department – EnC – AMRUT 1.0 Phase – II – Sewage and Septage Management with construction of 5 MLD STP under AMRUT project 2016-20 in Vizianagaram Municipal Corporation - Closure of contract - Revised Administrative Sanction - Orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.Ms.No.73 Dated:01.06.2023

Read the following:

1. G.O.Ms.No.211, MA&UD (UBS) Department, Dated 24.05.2017.
2. From the Engineer-in-Chief, Public Health, Tadepalli, Lr. No. 701/T2/VZM/AMRUT/2022-23/STP, Dated 20-09-2022.
3. Government Memo No.1850801/UBS/2022 MA&UD (UBS) Department, Dated 30.09.2022.
4. From the Engineer-in-Chief, Public Health, Tadepalli, Lr. No. 701/T2/VZM/AMRUT/2022-23/STP, Dated 08.12.2022.
5. Government Memo No. 1850801/UBS/2022 MA&UD (UBS) Department, Dated 06.02.2023.
6. From the Engineer-in-Chief, Public Health, Tadepalli, Lr. No. 701/T2/VZM/AMRUT/2022-23/STP/2, Dated 21.02.2023.
7. Government Memo No. 1850801/UBS/2022 MA&UD (UBS) Department, Dated 28.03.2023.
8. From the Engineer-in-Chief, Public Health, Tadepalli, Lr. No. 701/T2/VZM/AMRUT/2022-23/STP/3, Dated 25.04.2023.

** * **

O R D E R:

In the reference 1st read above, Government have accorded Administrative Sanction among other works for "Sewage and Septage Management with construction of 5 MLD STP in Vizianagaram Municipal Corporation under AMRUT 1.0 Phase – II for an amount of Rs.19.92 Crores and work was entrusted to M/s Eco Protection Engineers Pvt. Ltd., Chennai after following the due tender procedure.

2. The Engineer-in-Chief, Public Health, Tadepalli in the references 2nd, 4th, 6th and 8th read above has stated that the SE(PH), Visakhapatnam while forwarding the request of M/s Eco Protection Engineers Pvt. Ltd., Chennai for closure of contract has reported that if the permission is accorded for closure of the contract with the existing agency, the balance work has to be taken separately by recasting the Estimates as per latest Schedule of Rates, inviting fresh tenders by following due procedures in vogue. As such, the SE(PH), Visakhapatnam proposed to call for Fresh tenders for the balance components of 5 MLD STP worked out based on SoR 2022-23 duly excluding the O&M components for an amount of Rs.13.74 Crores which is within the available balance administrative sanction amount of Rs.13.74 Crores and also proposed to reduce O&M for a period of 5 years against 10 years as proposed in the original technical sanction. Further, he has requested to accord additional administrative sanction for an amount of Rs. 3.08 Crores to carry out O&M for the above subject work for a period of 5 years. Accordingly, the amounts available and additional cost requirements for the completion of the 5 MLD STP in Vizianagaram Corporation is tabulated below:-

Contd...2..

01	Original Administrative Sanction amount for STP	Rs. 19.92 Crores
02	Original Technical Sanction amount	Rs. 19.92 Crores
03	Payment made to the Contracting agency till date	Rs. 6.18 Crores
04	Balance left over administrative sanction amount for the STP	Rs. 13.74 Crores
05	Revised Estimate for completion of Balance components of 5 MLD STP duly excluding O&M period	Rs. 13.74 Crores
06	Revised Estimate for completion of Balance components of 5 MLD STP duly including O&M period of 5 years	Rs. 16.82 Crores
07	Additional administrative sanction amount requirement for the O&M of 5 years period instead of 10 years in Original Technical sanction	Rs. 3.08 Crores

3. The ENC, PH has therefore requested the Government to issue necessary orders for closure of contract agreement and for revised administrative sanction for the balance work duly calling for fresh tenders by following due procedure in vogue.

4. Government after careful examination of the matter, hereby accord Revised Administrative Sanction for an amount of Rs.23.00 Crores as the total project cost for "Sewage and Septage Management with construction of 5 MLD STP in Vizianagaram Municipal Corporation under AMRUT 1.0 Phase – II. The ENC, PH is also permitted to close the contract agreement on the request of the agency M/s Eco Protection Engineers Pvt. Ltd., Chennai as a special case since delays are not attributable to the Agency and call for fresh tenders for the balance component of STP for left over amount of Rs 13.74 Crores duly excluding O&M Cost which is worked out based on the current SoR 2022-23 and quotations for non-SoR items. Further, the O&M cost of Rs.3.08 Crores to carryout O&M for a period of 5 years instead of 10 years proposed in the Original technical sanction shall be met from the ULB share.

5. The Engineer-in-Chief, Public Health, Tadepalli shall take necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Y.SRILAKSHMI
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Public Health, Tadepalli.
Copy to:-
The Managing Director, APUFIDC Ltd., Vijayawada.
The OSD to Hon'ble M(MA)
The PS to Special Chief Secretary to Government, MA&UD Department.
Sf/Sc

//FORWARDED BY ORDER//

RESEARCH OFFICER